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Cable Prep Work

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of suspender jacking brackets
- Installation of equipment for the jacking of the jacking saddle
- Installation of pieces of the Tower head
- Initial release of the Tower tie-back
- Minor work at the East saddle to prepare for load transfer (LT)

I was inspecting Gary Anderson’s crew & Matt Holt’s crew on installation of suspender jacking brackets &
other misc work. See below for a list of labor for these crews, & for details of the work performed. Others
(S. Daouk, B. Brignano) were inspecting the installation of jacking saddle equipment, the fit-up of the
Tower saddle housing & head, & the release of the Tower tie-back. See their diaries for details on this
work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:15.
- From 07:15 until 10:30, Gary’s crew was installing the suspender jacking hydraulic jacks at PP98S.
- From 07:15 until 08:30, Matt’s crew was installing the suspender jacking hydraulic jacks at PP102S.
- From 08:30 until 12:00, Matt’s crew was doing misc work around the suspenders (hooking up pumps &
hoses, staging tools, etc).
- At 10:30, half of Gary’s crew went to work at the East saddle, & half of the crew went to work on misc
work around the suspenders (hooking up pumps & hoses, staging tools, etc). The work at the east saddle
(South side) included loosening the rods between the saddle & the rocker plate & installing pieces of PTFE
below the bottom of the ribs. This should allow the east saddle to be able to rock during LT.
- From 12:30 until 15:00, Matt’s crew went to the base of the Tower tie-back cables to release the Tower.
See Sami Daouk’s diary for details of this work.
- At 13:00, Gary’s crew finished the work at the east saddle, & joined the other half of the crew doing misc
work at the suspenders. This misc work continued until the end of the shift.
- From 15:00 until the end of the shift, Matt’s crew was doing misc work around the suspenders (hooking
up pumps & hoses, staging tools, etc).
- Note: Throughout the shift, 2 laborers were installing absorbent diapers underneath the jacks for
suspender jacking. These diapers are intended as a secondary containment system during LT jacking.
See attached photo. I pointed out this work to SWPPP lead inspector Robert Wong at 11:00.
- At 16:45, I left the bridge.
- From 17:10 until 17:30, I wrote my diary for the day & checked email.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 360 Date: 13-Aug-2012 Monday

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 5.00 2.00 0.00 7.00

JNM LONNY CANDELARIAIronworker 5.00 2.00 0.00 7.00

JNM RENE ESQUIVELIronworker 5.00 0.00 0.00 5.00

FOR MATTHEW HOLTIronworker 5.00 2.00 0.00 7.00

JNM Jose ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

Attachment

Diapers placed under hydraulic jacks as secondary SWPPP
containment for load transfer suspender jacking
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